
From: Miller, Garyg
To: David Keith
Subject: RE: Probing and Maintenance Update
Date: Wednesday, March 09, 2016 8:10:00 PM

OK - thanks David
 
Gary Miller
Remedial Project Manager
EPA Region 6 – Superfund Division (6SF-RA)
214-665-8318
miller.garyg@epa.gov
 

From: David Keith [mailto:dkeith@anchorqea.com] 
Sent: Wednesday, March 09, 2016 8:25 AM
To: Miller, Garyg <Miller.Garyg@epa.gov>
Cc: Dave Moreira (dmoreira@wm.com) <dmoreira@wm.com>; Phil Slowiak
<philip.slowiak@ipaper.com>; Wendell Mears <wmears@anchorqea.com>; Holly Samaha
<hsamaha@anchorqea.com>
Subject: FW: Probing and Maintenance Update
 
Gary – Please see below for an update on the schedule for the maintenance work at San Jacinto. 
The weather is not cooperating so we won’t get started until tomorrow assuming the weather is
better then.  We will keep you updated as things progress
 
Thanks,
David
 

From: Wendell Mears 
Sent: Wednesday, March 09, 2016 8:23 AM
To: David Keith <dkeith@anchorqea.com>
Cc: John Laplante <jlaplante@anchorqea.com>; Holly Samaha <hsamaha@anchorqea.com>; 'Neil
Henthorne' <nhenthorne@benchmarkeco.com>
Subject: Probing and Maintenance Update
 
David
 
We had our coordination call this morning.  Winds, rain and lightning will not make for a safe recon
trip today.  Based on the forecast, Holly and Benchmark will meet and get on the water between 10
and 11 am tomorrow. 
 
They will start the delineation process and use small buoys to mark maintenance locations.  They
have the Jan 2013 maintenance points and will start there.  USA will deliver rock after noon.
 
We will regroup at 2 or 3 tomorrow to review the forecast for Friday, it looks like high winds and
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thunderstorms could limit our work.  Plan A is to get the skid steer delivered to the site Thursday
afternoon and work Friday or Plan B is to wait till Monday.  Lightening and wind are the biggest
safety hazards.
 

Wendell Mears
Senior Associate
Anchor QEA LLC
9797 Timber Circle, Suite B
Daphne, Alabama  36527
Direct  251-375-5274
    Cell   251-533-1881




